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Re: CC Docket No. 98-121
Dear Ms. Salas:

On September 15, 1999, William Stacy and I, representing BeliSouth, spoke with
Commission staff to answer questions posed by the staff about scope of the revised
Third-Party OSS Testing plan adopted by the Georgia Public Service Commission. FCC
staff members participating in the call were Michelle Carey, Andrea Kearney, William
Agee, John Stanley, Bill Hill, Hugh Boyle, Peter Young, Bob Hood and Daniel Shiman
of the Common Carrier Bureau.

During the call Mr. Stacy described the Georgia PSC proceedings relating to the
OSS testing and answered questions relating to the test plan, including questions relating
to the KPMG status report on OSS Testing Evaluation, as filed with the Georgia
Commission on September 10,1999, a copy of which is attached hereto. He also
answered questions on data collection and processing and the Louisiana audit of
performance measurement data.

In accordance with Section 1.1206, I am filing two copies of this notice in the
proceeding identified above and request that you associate this notice with the record in
that proceeding.

Sincerely,

~~
David G. Frolio
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303 Peachtree Street, N.E.

Suite 2000
Atlanta. GA 30308

September 10, 1999

Ms. Helen O'Leary
Executive Secretary
Georgia Public Service Commission
47 Trinity Avenue SW
Atlanta. GA 30334

Dear Ms. O'Leary:

BellSouth OSS Testing Engagement - Status Report

Telephone 404 222 3000

Fax 404 222 3050

RECEIVED

SEP 151999
'iIJiflA1 COMMUNICATIONS COMM_'

e:'fICE "' THE SECftEfAll'f

Enclosed please find an original and twenty-six (26) copies, as well as an electronic
version, ofKPMG's BellSouth OSS Testing·· Status Report, dated September 10, 1999.
These documents are provided for official filing with the Georgia Public Service
Commission.

Also enclosed please find KPMG's signed Certificate of Service, dated September 10.
1999.

Please contact me if you require additional materials or information. Thank you.

Very truly yours,

KPMGLLP

~~
Manager

DF:btr

Enclosures



BellSouth OSS Testing Evaluation
Status Report

September 10, 1999

SEP 1 019991.0 Document Objective
.- 'lV['~' 'ARY

In this document, KPMG provides a summary status report on de~~~JrltsreYa'r~J\~I .•

the BellSouth OSS Testing Project. A brief overview ofkey developmentfJP~dedin
section 2.0. A more detailed report on specific test items is provided in the table in
section 4.0. Each item presented in the table in section 4.0 includes a reference number
that identifies the item in previous or future status reports.

2.0 Key Developments

Assignment of Responsibilities
BellSouth, Hewlett-Packard (HP), and KPMG have jointly agreed to a change in the
assignment of responsibilities in the testing process. A letter signed by the three parties
that outlines the change in responsibilities has been sent to the Georgia Commission for
their approval. The responsibilities outlined in the letter are as follows:

I. KPMG will be assigned the responsibilities of Test Manager in addition to the Firm B
auditor role they are now fulfilling. These responsibilities will include:

a. Preparation and approval of the specific test plans for each of the test domains,
including Pre-ordering, Ordering and Provisioning, Billing, Maintenance and
Repair, Forecasting and Change Management, as well as all volume testing
associated with each of these domains, consistent with the Commission's May 20,
1999 Order and the Master Test Plan.

b. Preparation of Local Service Request data, pre-ordering data, billing data, or any
similar data required to execute the test plans described in (a).

c. Direction of the execution of the test plans, reporting of results, and preparation of
the final report for the Commission.

2. KPMG will independently monitor the test by managing the test as an independent
third party.

3. HP will be assigned the responsibilities of preparing the Testing Infrastructure which
includes (a) preparing interfaces to conduct the test plans developed by KPMG, (b)
transmitting and receiving the test data, and (c) collecting and reporting the results to
KPMG.

4. HP will further provide professional services as required under the direction of
KPMG both to help facilitate a smooth transition of responsibility, and to most
effectively leverage HP's assets and expertise in the OSS testing arena.
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5. KPMG will maintain the original Firm B responsibilities assigned by the
Commission, including evaluation of the transactional and operational testing,
comparison of the testing results to those reported by BellSouth's ass reporting
systems, and the audit of BeliSouth's Percent Flow-Through Service Requests.

6. The scope and detail of the testing will be as described in the Master Test Plan as
updated August 20, 1999 or as further clarified by approval of KPMG as Test
Manager.

This assignment of responsibilities will place KPMG and HP in roles similar to the roles
these firms were assigned during the recently concluded test conducted by the NY-PUC
of Bell Atlantic's ass.

Transition Activities
Following the September 2, J999 meeting to discuss transition of test manager
responsibilities, KPMG test leads met with the HP test manager to review the status of
the test plans for each evaluation area. Meetings were held to discuss the current status
of the pre-test and test activities associated with the billing, pre-order, order &
provisioning, maintenance & repair, change management, and volume test areas. Metrics
evaluation approaches were discussed within the context of the functional test areas. The
technology infrastructure developed and implemented by HP was also reviewed.

KPMG and HP are working in a cooperative manner to transfer work product and
knowledge from the HP teams to newly formed KPMG teams. KPMG is currently
assessing the usefulness of pre-test work product produced by HP in each of the
functional test evaluation areas. KPMG is considering implementation of a front-end test
management tool utilized in the New York and Pennsylvania tests.

KPMG submitted a transition plan to BST on September 8, 1999 detailing the activities
KPMG and HP will jointly undertake to ensure an effective transition of the test manager
role.

Test Developments
• Master Test Plan (MTP). A revised MTP was filed with the Georgia Public Service

Commission on August 20, 1999.

• EDI Interface Testing. EDI-PC Testing has completed and the interface is being used
for submission of service orders against the billing test bed. Testing for EDI LAN-to
LAN, an interface to be used for order functional testing, is in progress.

• TAG Interface Testing. The first two phases of connectivity and application testing
have completed. Pre-order validity testing is in progress and expected to complete by
September 13. 1999. Order validity testing ",ill commence once EDI testing is
complete.

KPMG LLP Engagement Status Report
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RSIMMS (Volume Testing System) Environment Audit. KPMG has requested
detailed information on both the RSIMMS and the production environments for
comparison purposes. KPMG has suggested execution of a limited capacity test
against the production environment. BellSouth has agreed and issued a change
request for the MTP.

Billing. On Monday. August 30, KPMG received a draft of the detailed test plans for
the Invoicing and Daily Usage Feed Functional Tests (BLG-I, BLG-2). Following a
joint test plan walk through by KPMG and HP, KPMG agreed that HP could proceed
with submission of service orders. These submissions were subsequently initiated via
EDI-PC. HP was provided with a list of considerations for inclusion in the next draft
of the test plan. These considerations will be incorporated as KPMG assumes
management of the test execution.

Billing. Difficulties have arisen in the creation of the EDI-PC Billing service orders.
A plan, now awaiting final concurrence, has been proposed to overcome these
problems and minimize the overall impact on the test schedule.

3.0 Key Upcoming Activities

• KPMG will issue a test project schedule based on the transition activities to BellSouth
during the week of September 13, 1999.

• BellSouth is scheduling training for new KPMG team members

• KPMG will issue future status reports covering all functional test areas upon
achievement of the following test milestones:

Initiation of functional transaction testing for pre-order and order & provisioning
Initiation of volume testing for pre-order and order & provisioning

KPMGLLP Engagement Status Report
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BcllSouth OSS Tcsting Evaluation
Status Rcport

__________________. S_cptember 10, 1999

I-I

1-2

Master Test Plan (MTP)
Revisions

Test bed development

• A revised MTP was filed with the
Commission on 8/20/99.

• HP provided BST with an initial count
of the number offacilities that need to
be available for testing and the number
of facilities that need to be provisioned
before the start of testing. KPMG is
reviewing and revising these
requirements.

• BST has provided a summary of
functional testing constraints based on
the number oforders that will require
manual processing and the number that
are carried through to provisioning.

• KPMG is currently reviewing
MTP in new role as Test Manager.

• Flow-Through Audit description
is being revised.

• HP's request excluded the number
of facilities that need to be
provisioned as CLEC accounts at
the start ofthe test.

• BST transaction processing
constraints could result in
extension of the transaction tcst
schedule

• KPMG will provide proposed revisions by
9/17/99.

• KPMG is conducting a test bed requirements
analysis and will provide test bed
specifications to BST by mid-September.

• KPMG is developing test cases for each UNE
scenario in the MTP.

• Based on the number and diversity of these
test cases, KPMG will determine the number
of instances to run against each test case.
This data will be used to develop the test bed
specifications and to arrive at a total number
of lanned test transactions.

1-6 ED/ functional testing • ED/-PC interface testing completed on • None.
9/2/99. This interface is being used
for submission of LSRs used to
establish accounts for the billing
evaluation. Transactions sent through
this interface are not part of the order
functional transaction evaluations.

• NIA

KPMG LLP Engagement Status Report
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Ref"" Item Status Issues )\(''(t SIc IRcsolutlOn
• A Test Agreement for ED! LAN-to- •

LAN interface lesling has becn
negotiated. The first two phases of
testing, Connectivity and Syntax, have
complcted. End-to-end testing did not •
complete as scheduled on 9/3/99.

• Eleven (II) of20 end-to-end test cases
have been successfully submitted.

An addendum to the Test
Agreement will be negotiated
since end-to-end testing did not
complete as initially scheduled.
Onc of the scenarios (REO Type
A, ACT Type T) planned for
interface testing is not currently
supported by Bsrs EDI
interface.

• BST is in the process of validating the
remaining end-ta-end test cases.

• An addendum to the Test Agreement will be
developed, if necessary.

• A software fix is scheduled to be
implemented on 10/8/99 to allow this order
type to be processed via ED!.

KPMG LLP Engagement Status Report
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Ref'" Item Status Issues ~C\t Stc IRcsnlutinn
1-7 TAG functional testing • A Test Agreement for TAG interface •

testing has been negotiated. The first
two phases oftesting, Connectivity
and Application, have completed.
Validity testing for pre-order
transactions did not complete as
scheduled on 913199.

• HP expects pre-order Validity tcsting
to complete by 9113199.

• Order Validity testing will bcgin
when ED! testing is completc. HP
anticipates TAG interface testing will
finish by 9117199.

An addendum to the Test •
Agreement may have to be
negotiated since Validity testing
for pre-ordering and ordering did •
not complete as initially
scheduled.

HP will continue submitting pre-order
Validity transactions and initiate order
Validity testing.
An addendum to the Test Agreement will be
developed, if necessary.

[-8 BLG-l CR[SICABS
Invoicing Functional
Test

• On 9130199, BST made the Billing •
test bed available to HP. At this time,
HP's comprehensive test plan was not
yet developed. KPMG asserted that
LSR processing could initiate but HP
would bear the risks that future test
problems would be incurred.

Considerable problems were
encountered in processing the
LSRs prepared by HP due to
errors by both HP and
BellSouth. In order to expedite
the order entry and satisfy test
schedule requirements, it was
agreed to allow BST to assist in
preparation ofthe LSRs, since
LSR development and
submission are outside the scope
of the billing test targets.
KPMG agreed to allow this
assistance with the condition that
firewalls be implemented
between the HP bill ing and
ordering teams.

KPMGIHP billing teams will develop revised
test plan and transaction schedule

KPMG LLP Engagement Status Report
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Ref'" Item Status I o;,li u('!ii, Ne,t StcpJRcsolutlOn

• On 8/23/99, a BST SME team met • Billing questions were not • BST responded to HP's list of billing
with HP at the test site in order to received in advance by BST and, questions via email on 8/30. BLG-! testing
address specific billing questions. therefore, not addressed. The will begin according to HP's revised
The objective of this meeting was to LSRs were populated with BST schedule. No additional action required.
expedite the manual submission of assistance; HP elected to delay
orders to establish the billing submission oforders (via ED!
accounts. instead of fax) until the

September 5'h17'h bill cycles.

• On 8/30/99, KPMG received a draft • A second draft of the detailed • KPMG to direct devclopmcnt of a revised
of the detailed test plan for BLG-I test plan is required and will be detailed test plan
and BLG-2. Upon review, it was developed by KPMG and HP as
determined that testing could start part of the transition activities.
Wednesday, September I", although
there were a number of
recommendations for additions or
revisions to the plans.

• HP began submitting orders via EDI-
PC shortly thereafter. Due to
submission etTors, the targeted bill
cycles of9/5 and917 were missed.

Billing of LNP • LNP scenarios cannot be • BST has suggested that, since no • KPMG will test whether LNP charges
implemented in the initial Billing test LNP indications appear on a bill. appear on bills.
transactions due to intervals involved requiring two bill cycles for LNP
in establishing a valid NPAC provisioned elements would
registration code. unnecessarily extend the Billing

test. KPMG has concutTed.
subject to validation of the BST
claim during testing.

KPMG LLP Engagement Status Report
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R<f' Item Stafus Issues N<H St< 11~,',()llIlion

II-I Metrics • Reporting from the BST system for • Metrics reporting and delivery • N/A
producing metries (PMAP) is procedures need 10 be developed
available monthly. For ass testing and approved prior to initiation
purposes, KPMG/HP believe a more offunctional testing.
frequent reporting system is necessary.

• BST has proposed that access to
tactical raw data will be provided at
more frequent intervals than PMAP
for rnetrics comparison purposes.
However, PMAP will serve as the
official source of BST metrics for the
Performance Results Comparison
tests.

11-2 Project Plan/Schedule • KPMG will issue a project • None, • N/A
plan/schedule on 9/14/99.

KPMG LLP Engagement Status Report
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RrP Itrm Status Issues !\ie,! SleplResolulion
11-3 Volume Test Audit • KPMG will audit the RSIMMS • KPMG does not believe that • KPMG will conduct several walkthroughs

environment and report on whether conducting the volume test and invasive system reviews to audit the
BST adequately copied its current against a lest system system.
production environment. environment rather than the

• BST provided initial detailed production system environment
information on the RSIMMS will satisfactorily accomplish the
environment. objectives of the volume test.

• KPMG has suggested execution of a KPMG understands that the GA
limited capacity test in the PSC has approved conducting
production environment. the volume test against a test

system environment. but
believes BST may open itself to
criticism from interested parties,
and that this approach may
negatively impact BST's 271
filing. KPMG has agreed to
audit the adequacy of the
replication of the production
system in the test environment.
BST has agreed to run a capacity
tesl in the production
environment.

11-4 Volume Test • KPMG will design tesl cases and • None. • BST is determining which pre-orders and
determine the distribution of pre· orders can be reused during the test and
orders and orders for the volume test. developing a system to reset the systems to

• KPMG is reviewing the HP test bed allow for greater reuse of the test bed.
requirements submitted to BST. • KPMG will define the volumes needed for

the Normal and Peak Tests, and will
identify the flow-through pre-orders and
orders to be tested.

• BST will provide a forecasted distribution
of pre-orders.
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Ref* Item Slatus Is"ues i':exl Slep/Resolution
Il-S Forecasting & Change • Electronic Interface Change Control • None. • KPMG will write the formal Forecasting

Management Process (EICCP) Steering Committee and Change Management test plans.
meeting held on 8/3/99. Next
meeting, scheduled for 9/14/99, will
be a follow-up meeting to update the
action items status.

• OSS99 Change Control Process
meelings for 8/18/99, 8/25/99, and
9/8/99 were cancelled. A phone
meeting was held on 9/1/99. 'Ibc
next weekly meeting is scheduled for
9IlS/99.

1-9 M&R Functional • TAFI dial-up connectivity has been • Volume test interface and • A request has been made to BST to re-
Testing: Connectivity established. methodology have not been configure the Tl to access lhe EC-CPM-TA.

• HP/KPMG have decided thaI the EC- determined.
CPM-TA client will be used as the • KPMG will submit a list of M&R volume-
access to ECTA. Reconfiguration to related questions to BST.
provide T-I access should be
completed by 'IllS.

'Referencing Methodology: An Issue beginning with I-n indicates lhat the issue was listed on the July 22. 1999 status report. An Issue beginning with lIon indicales
that the issue is new for this report.
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